Ta: ERL/GERR {EFASSLLY ’bq%SLQ

To: K. WOLFER (EFAIZORTY
To: REGIOMOSI.TAT (EFASTIED)
To: RRC (EF&9374)
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From: REGOI.TAT/WY (EFATIZI) Delivered: Fri 9-HNoy-%0 L&l =

Subject: METCOA POLREF H33 ~
Mail Id: IFM=-163-901105-1470411443
FOLEEE #38
METCOA RESTART SITE
FULASK 1, LAWRENCE CO.. PA :
ATTENTION: HAREM WOLFER, DENNIS CARNEY, AND STEFHEN LUFTIG
1. SITUATION: (THURSDAY 11/08/90, 1800 HOURS)
A. FRP CONTRACTORS (DEMAXIMIS, GSX/TRICIL/LAIDLAW. NSSI)
CONTINUE SITE OFERATIONS AS FER WORK FLAN #t.
E. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH
PRE CONTRACTOR WORK SCHEDULE.
C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.
' D. PERSONNEL ON SCENE:
EFA ~ O
TAT - 3 _
DEMAXIMIS - 1
GSX - 3
NSSI -2
TRICIL -& ‘ N4
HYGIENETICS -2
E. WEATHER: COLD AND SUNNY, TEMFERATURES IN THE LOW 40°'S.
IT. ACTIONS TAKEN
A. PRP CONTRACTOR CONTINUED DRUM HANDLING OFERATIONS. 95
DRUMS WERE SCREENED AND STAGED, 17 OF WHICH WERE
DETERMINED TO EE NONRADIOACTIVE.
E. TOTAL NUMBER OF DRUMS HANDLED TO DATE IS 392, OF WHICH
35 ARE NONRADIDACTIVE.
C. PRP CONTRACTORS ATTENDED MEETING WITH LOCAL
FIREFIGHTERS AND EMTS ON WEDNESDAY EVENING TO ADDRESS
CONCERNS OF SITE ACTIVITIES AS THEY RELATE TO THE LOCAL
EMERGENCY RESPONSE COMMUNITY.
D. PRP CONTRACTORS REVIEWED DRUM LOG FROCEDURES WITH THEIR
. SAMPLING PERSONNEL AND ARE CONFIDENT THAT GREATER CARE
WILL BE TAKEN TO ASSURE CORRECT DOCUMENTATION.
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o, HYGIENETICS REFPRESENTATIVES OM ZITE 73 DIZCUES ZITE
" ACTIVITIES. REFRESENTATIVES COMNDUCTED FERIMETER TCUR

IN FREFPARATION FOR THE WRITIMHE OF WOREK FlLAaMN 82,

TAT EXFRESSED COMCERM THAT I DRUME SCREENED AMD 3ITaGED
AS NONRADIOACTIVE SHOWED READIMGS ABROVE 50 uR/HR. FRE
CONTRACTORS 70 RETEST THESE DRUMS TOMORROW FOR
VERIFICATION.

TAT IMSFECTED WODDED ANT SWAMFY AREAS BEHIND WESTERH
SECTION OF FERIMETER FEMNCE AND DISCOVERED ELEVATED
READIMNGS OMLY NEAR THE FENCELINE.

TAT DEMOERED ONEVPERSDN AND MORED IM OME FERSON.

O05C MANNING RECEIVED DAILY UFDATE ON SITE S5TATUS RY
TAT.

TAT UFDATED S1TE DRUM DATA ERASE.

II1. FUTURE FLANS

SCHEDULED SITE ACTIVITIES RY LCONTRACTORS FOR THE METCOA

A-
FRPGROUF TO CONTINUE AS DETAILED IN WORK FLAN #1.
E. OSC MANNING AND TAT TO CONTINUE OVERSIGHT OF FRF
.~ CONTRACTOR ACTIVITIES.
€. TAT TO CONTINUE TO FROVIDE OSC MANNING WITH FREGUENT
» UFDATES OF SITE STATUS. '
D. FRF CONTRACTORS TO CONTINUE WINTERIZATION OF SITE DECON
SHED. '
E. PRF CONTRACTORS TO EBEGIN RE-STAGING AND DVERFACKING
DRUMS WHICH HAVE UNDERGONE RADIDLOGICAL DETERMINATION.
CAROL MANNING, OQSC - . DANIEL W. HOLLER
USEFA-REGION 111 ' PADER EMERBENCY
FHILADELPHIA, PA | RESPONSE COORDINATOR

MEADVILLE, FA
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